

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Irrigation & CAD Department - Kaleshwaram Project – Package-19 - Investigation, design and execution of water conveyor system with capacity of 84.21 cumecs from Thipparam reservoir to Chevella Reservoir Main Canal – Reach 3 with all associated work such as lined gravity canal CM & CD works including distributory system of 25,000 acres from Muhannadabad(V) to Cherial (V) from Km: 70.00 to Km: 96.00- Revised Administrative approval for canal reach KM:70.00 to 82.00 upto Korpul ( V) with 78.1 Cumecs with increased ayacut of 78,000 Acres for an amount of rupees 766.00 Crores and to entrusting the Additional work to the existing Agency - Accorded – Orders issued.

=====

**IRRIGATION AND CAD (Projects-IV) DEPARTMENT**

**G.O.Rt.No.653**

**Dated:13-07-2017**

**Read the following:-**

1. G.O.Ms.No.124, I&CAD (Maj.irrn.III)Dept., Dt.16.5.2007.
2. G.O.Ms.No.238, I&CAD(Maj.irrn.VII)Dept., Dt.17.12.2008.
3. G.O.Rt.No.608, I&CAD(Proj.II)Dept., dt.30.6.2016.
4. From the Engineer-in-Chief (Irrigation), Hyderabad, Lr.No.ENC(I)/DCE1/OT2/AEE20/CE/KPH/Pkg-19/2017, Dt.29.06.2017.

&&&&

**ORDER:-**

In the reference 1<sup>st</sup> and 2<sup>nd</sup> read above, Govt. had accorded administrative approval and revised administrative approval respectively for Dr.B.R.Ambedkar Pranahita Chevella Sujala Sravanthi Lift Irrigation Scheme for creating an irrigation potential of 16.40 Lakh acres in the upland areas of erstwhile seven districts of Telangana namely Adilabad, Karimnagar, Medak, Warangal, Nalgonda, Ranga Reddy and Nizamabad.

2. As originally planned the scheme was divided into 28 packages. Package 19 was one of them consisting of Investigation, design and execution of water conveyor system with capacity of 84.21 cumecs (2974 cusecs) from Thipparam reservoir to Chevella Reservoir Main Canal – Reach 3 with all associated work such as lined gravity canal CM & CD works including distributory network for 25,000 acres from Muhannadabad (V) to Cherial (V) – Km:70.00 to Km: 96.00.

3. After formation of Telangana State, some of the on-going major projects taken up by the erstwhile Government of Andhra Pradesh in Telangana were reviewed and found to be having certain deficiencies in terms of location, unresolved inter-state aspects, hydrology, storage requirements and integrated irrigation plans. After detailed deliberations with experts and WAPCOS at the level of Hon'ble Chief Minister, it was proposed to carry out certain changes. The Government constituted a Cabinet Sub Committee to examine all these matters in great detail.

4. Based on the recommendations of Cabinet Sub-Committee, in the reference 3<sup>rd</sup> cited, Govt. had approved the modified scope of work of package-19. The revised scope of work consists of revised discharge of gravity canal from 84.2 cumecs (2974 cusecs) to 78.1 cumecs (2758 cusecs), Main canals & Distributory network for an ayacut of 25000 acres. In addition new ayacut of 92000 acres was also proposed. Out of this 39000 acres was through lift system including pump house with 2 pumps, surge-pool, draft tubes, delivery cistern etc and execution of gravity canals, associated structures & distributory network system for new additional ayacut of 53,000 acres.

5. In the reference 4<sup>th</sup> read above, the Engineer-in-Chief (Irrigation), Hyderabad has requested the Government to accord administrative approval for the "Kaleshwaram Project – Package-19 - Investigation, design and execution of lined gravity main canal with capacity of 78.10 cumecs (2758 cusecs) from Km.70.000 to Km.82.000, execution of branch canal -1R , from Km 0.00 to Km 78.00 to irrigate an ayacut of 78,000 acres as against the original contemplated ayacut of 25,000 acres in package-19.

**P.T.O.**

**// 2 //**

6. After careful examination of the proposal submitted by Engineer-in-Chief (Irrigation), Hyderabad, Government hereby accord administrative approval for Rs.766.00 crores (Rupees Seven hundred and sixty six crores) for the work of "Kaleshwaram Project – Package-19 Investigation, design and execution of lined gravity main canal with capacity of 78.10 cumecs ( 2758 cusecs) from Km.70.000 to Km.82.000, execution of branch canal -1R , from Km 0.00 to Km 78.00 to irrigate an ayacut of 78,000 acres as against the original contemplated ayacut of 25,000 acres in package-19.

7. As the existing agency had agreed to execute this work at SSR 2008-2009 rates, the Government hereby order entrusting the Additional Works to the existing agency subject to the following conditions:

- i. The entrustment of additional works should be in accordance with para 154 of D-code.
- ii. The provision of bridges has to be ascertained and executed in terms of G.O.Ms.No.367, I&CAD (PW-CDD) Dept., Dt.25-08-1990.
- iii. The designs and drawings of structures have to be approved by the competent authority including canal side slopes and drainage arrangements especially in Hard rock.
- iv. The savings due to approved designs/ drawings and re-examined provisions may be accrued to Govt.,
- v. A binding agreement has to be entered with the agency stipulating a condition that the agency would not ask for any enhancement from 2008-2009 rates.

8. The expenditure shall be debited to the following Head of Account:

4700 - Capital out lay on Major & Medium Irrigation  
01 - Major irrigation (Commercial)  
MH – 232 – Kaleshwaram Project  
GH – 25 – State Sector plan  
SH – 27 – Canals & Distributaries  
530/531 – Other Expenditure.

9. This order issues with the concurrence of Finance (WP) Department vide their U.O.No.1546/193/WP/A1/2017, Dt.05-07-2017.

10. The Engineer-in-Chief (Irrigation), Hyderabad, shall take necessary action, accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**DR. SHAILENDRA KUMAR JOSHI  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief (Irrigation), Hyderabad  
The Accountant General, Hyderabad.  
The Assistant Pay & Account Officer, Medak  
The Director of Works and Accounts, Hyderabad.

**Copy to:**

The Chief Engineer, Kaleshwaram Project, Hyderabad  
The PS to Hon'ble Minister (Irrigation).  
The PS to Spl. Chief Secretary to Government, I&CAD Dept.  
The Finance (WP) Department.

**// FORWARDED : : BY ORDER //**

**SECTION OFFICER**